10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27

28

HlllﬂIIWII/?IIll»!!llﬁlllﬂﬂlﬂl!lﬂflﬁIIWIIIHIN

Steve Wene, State Bar No. 019630
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IN THE MATTER OF THE Docket No. W-02351A-11-0231
APPLICATION OF PICACHO PEAK
WATER CO., INC., FOR A RATE
INCREASE

STATUS REPORT

Picacho Peak Water Company (“Company”) hereby files its status report
regarding the Company’s compliance with Arizona Department of Environmental
Quality (“ADEQ”) regulations.

The Company’s point-of-use treatment systems continue to work well. The most
recent monitoring tests demonstrated that these systems are treating the water to meet
ADEQ’s standards. After a recent inspection, ADEQ ordered the Company to install

monitoring lights on the point-of-use system. This task was completed in mid-June.

il



http://swenemlaw-rnsh.com

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

Currently, the only customer that still needs treatment plant installed is the Dairy
Queen. As previously explained, the Dairy Queen installed a treatment device several
years ago, but it recently failed and now another system needs to be installed.

The vendor had estimated that the treatment facilities within the Dairy Queen
would be installed by no later than the end of August. However, to conserve water, the
vendor recommended that the plumbing within the Dairy Queen be altered so that the
water used as refrigerant cooling only not be treated. Further, after gathering more data,
the vendor recommended a slightly larger capacity treatment system to ensure the peak
demands are met comfortably.

The Company anticipated the work being complete by this time. However, there
was concerns raised related to the disposal of the nitrates and the wastewater. The
Company’s understanding is that these issues were recently resolved and that the
plumbing alterations and treatment system installation should be accomplished within the
next sixty days. This is the last treatment device that will need to be installed.

Respectfully submitted this 17" day of November, 2014.

MOYES SELLERS & HENDRICKS LTD.
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Original and 13 copies of the foregoing
filed this 17™ day of November 2014, with:

Docket Control

Arizona Corporation Commission
1200 West Washington

Phoenix, Arizona 85007
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